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STATINTL

MEMORANDUM FOR:

FROM

SUBJECT

Distribution

oDP-0-217
SAF~E091-80
25 February 1980

Director, Consolidated SAFE Project Office/CDP

: SAFE Monthly Status Report for January 1980

Attached is the SAFE Project Monthly Status Report for

January 1980.

Attachment: As stated
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Consolidated SAFE Project
Monthly Status Report

January 1980

I. ACCOMPI,ISHMENTS AGAINST PLAN:
STATINTL
A. System Acquisition Phase Prime Co t - The System
Requirements Review (SRR) was conducted ati iduring the week
of 21-25 January. The SRR was a formal, joint Consolidated
SAFE Project Office (CSPO) review of the system level require-
ments as delineated in the System Requirements Specification
(A-type) , the SAFE C External Interface Specification and
the SAFE D External Interface gpecification. These three
specifications had been delivered by in mid-December STATINTL
Approximately 516 problem reports against the system level
requirements and the Consolidated SAFE Requirements Document
(CSRD) were generated, reviewed and coordinated by the CSPO/TRW
SRR participants. Of the 516 problem reports, 325 were closed
during the SRR and the remainder were assigned as action items.
STATINTL
The Project Plan and Management Plan, submitted by[:::]
in December, was also reviewed at[ _]with the Government
proposing 69 changes. The resolution of these proposed ©°IATINTL
changes will result in the publication of a revised Project
Plan and Management Plan.

STATINTL During January,l began the refinement of the proposed
system design. This ac Tvity will culminate in the System
Design Review scheduled for July. Among the design activities
undertaken was an initial allocation of the system level
requirements to subsystems. This allocation is being reviewed
by subsystem design teams.

STATINTL | completed the first draft of the technical specification
and The support specification for the ADPE Request For Proposal
on 18 January. The draft is now under review by CSPO personnel.
A side meeting at the SRR addressed ADPE procurement status
and included a discussion of the strategy, plans and issues.

The two interface specifications between the CIA Wideband
Bus Communications System (WBCS) and the Crypto Module (CM)
and the WBCS and the SAFE Key Generator (SKG) were baselined
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k]

STATINTL

Approved For Relggse 2002/06/18 : CIA-RDP8470993£R0Pa#00070028-2
STATINTL

in January. The[:;::bource Selection Board selected| |
Inc. as the coaxial cable installation subcontractor., Alignment
and testing is to be performed by lcorp-
oration. Security processing has started for cable instal-
lation subcontractor employees.

B. SAFE Procedures Development - The CSPO Requirements
Division Initiated a study of the SAFE-D user profile
philosophy. Current efforts are directed toward collecting
documentation and gaining an understanding of user profile
strategies employed by the NMIC and AIRES systems. Addition=
ally, the DIA's Central Reference Division (CRD) Statement
of Intelligence Interest Subject Code (SIIC), Intelligence
subject Code (ISS) and the Defense Intelligence Thesaurus --
the new standard subject listing -- are being analyzed.

The CSPO profile study is designed to feed into and
benefit from the CIA SAFE Operational Procedures Development
Laboratory (OPDL), which is currently involved in tests
designed to develop experience and expertise in structuring
analyst mail files. In that regard, DIA's RS0O-3 provided
to the OPDL, a NMIC tape of message traffic. After the OFPDL
support contractor develops the necessary software conversion
routine programs for the laboratory test, additional NMIC
tapes will be provided to the OPDL for use by participating
DIA analysts. The intent is for DIA analysts, along with SAFE
personnel, to gain experience in developing and using user
profiles from DoD-oriented message traffic.

IT. ACTIVITIES PLANNED FOR FEBRUARY 1980:

System Acquisition Phase Contract = Emphasis during the
month of February will be placed on the resolution of open
SRR issues leading to the baselining of the three specifications
(System Requirements, SAFE-C External Interface and SAFE-D
External Interface) which define the system level requircments
for SAFE design, development and testing. System design refine-
ment activity will continue with emphasis on subsystem allocation,
Data Base Management System (DBMS) evaluation and the coord-

“ination and final drafting of the ADPE RI'P. Conversion require-

ments analysis will be initiated. The coaxial cable installation
subcontract will be definitized.

I1T. RELATED ACTIVITIES:

DIA-SAFE Status Briefing - On 16 January, CSPO
representatives briefed the Director, Deputy Director,
Chief of staff and Comptroller of the DIA. The briefing

-
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provided a status update and addressed questions and issues
raised by the Director, DIA at the SAFE Semiannual Review
in December.

IV. ISSUES, PROBLEMS AND SHORTFALLS: STATIMNTL

A. The review of the development status of the
cryptographic equipment has begun. The review was started
because cost estimates and scheduled availability for the
equipment appear high and late respectively.

B. A comparative analysis of the CSPO FY-80 budget and
Financial Planjxgygala_that_t1ere is a potential short-
fall of approximatel The CSPO is reviewing
planned activities for the remainder of this fiscal
year to determine what tasks can be deferred without incurring
significant schedule slippage. Otherwise supplemental funding
by each Agency may be required. Preliminary discyscianc

regarding this matter have been initiated with Mr
of the CIA Comptroller's Office.

V. MILESTONES

SRR Action Item Close-out Sessions 11-15 February 1980
Government Receipt of[::::Praft RFP 19 February 1980
for ADPE
Government Approval of ADPE RFP 14 March 1980
Begin CIA Coaxial Cable Installation 17 March 1980

[ |Submisssion of Draft User Language 2 June 1980

ification

[ffffﬁevelopment Facility Beneficial 13 June 1980
Occupancy Date (BOD)
System Design Review 7-11 July 1980
Government Approval of ADPE Vendor 1 August 1980
Selection

VI. FINANCIAL REPORT:

SAFE Project financial data are contained in the attachment
to this report.
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